
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-17 07:30:18

2. Agency: 024

3. Bureau: 00

4. Name of this Investment: FEMA - Disaster Management E-Government Initiative (2011)

5. Unique Project (Investment) Identifier: 024-00-01-05-01-0130-24

6. What kind of investment will this be in FY 2011?:  Multi-Agency Collaboration
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The Disaster Management eGov initiative (DM) helps citizens and emergency responders at the local, tribal,
State, and Federal levels improve public safety through more effective and efficient interoperable data
communications. DM improves access to disaster assistance information, simplifies applying for disaster
assistance, and eliminates redundant agency processes. DM is comprised of the following four parts: (1)
DisasterHelp.gov portal (DHELP), (2) Disaster Management Interoperability Services (DMIS), (3) OPEN, and
(4) Standards.''''Through DHELP, DM provides a unified point of access to disaster-related information and
services for citizens and emergency organizations. The portal is a centralized location for public and private
stakeholders to access disaster information and services provided by government agencies and
non-governmental organizations thereby reducing the performance gap for a single federal disaster
management site. ''''DMIS provides government and non-governmental organizations with the ability to
securely exchange disaster information. Additionally, DMIS - which rides on an interoperable backbone known
as OPEN (the third part of the DM initiative) - provides the ability to form collaborative operating groups
(COGs) that facilitate information-sharing prior to, during, and after emergencies. ''''The DM Standards
Initiative facilitates the development of public data exchange standards for incident management enabling the
emergency response community to seamlessly and securely share data across disparate information systems.
DM also collaborates with private industry to quickly implement the practitioner-driven standards into solutions,
systems, and hardware, ensuring the standards are implemented into products the practitioners need and
use.''''In FY 2007, the program is in the process of being transferred from the S&T Directorate to FEMA. With
FEMA assuming ownership of DM and aligning it with the Disaster Assistance Improvement Plan and the
National Response Plan, the goal is to substantially improve user-focused disaster management resources.
The originating role of this program was to offer ?one stop shopping? in delivering information and services
related to disasters for citizens and members of the emergency management community at the local, tribal,
state, and Federal levels. These objectives have not changed and will continue to be embraced as the
program is transferred to FEMA.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

HSH-QDC-06-J-00409 T&M: Time &
Materials

Y 2006-09-26 2006-09-27 2011-12-14 $1.8 * * * * *

HSH-QDC-06-J-00433 T&M: Time &
Materials

Y 2006-09-28 2006-09-28 2008-05-27 $0.6 * * * * *

HSH-QDC-07-F-00152 T&M: Time &
Materials

Y 2008-07-17 2008-07-18 2009-07-17 $0.1 * * * * *

HSH-QDC-06-D-00063 FFP: Firm
Fixed Price

Y 2008-12-15 2008-12-16 2009-12-15 $0.7 * * * * *

Planned Contract (1) T&M: Time &
Materials

Y 2008-06-30 2008-06-30 2009-06-29 $4.5 * * * * *

Planned Contract (2) T&M: Time &
Materials

Y 2008-07-15 2008-07-15 2009-07-14 $6.3 * * * * *

HSHQDC-07-J-00524 FFP: Firm
Fixed Price

Y 2008-08-14 2008-08-15 2009-08-14 $0.3 * * * * *

Planned IntraAgency
Agreement

FFP: Firm
Fixed Price

Y 2008-06-30 2008-08-16 2009-08-15 $0.4 * * * * *

Planned Contract (3) FPIF: Fixed
Price Incentive

Fee

Y 2008-06-30 2008-06-30 2009-03-29 $0.3 * * * * *

GS-10F-06-LP-A-0003 FFP: Firm
Fixed Price

Y 2008-09-25 2008-09-29 2009-09-28 $5.0 * * * * *

HSFEHQ-08-D-2009 CPIF: Cost
Plus Incentive

Fee

Y 2008-09-14 2008-09-15 2009-09-14 $3.4 * * * * *

HSFEHQ-08-D-0253 C: Cost Y 2009-09-30 2009-09-30 2010-09-29 $0.1 * * * * *

Planned Contract FFP: Firm
Fixed Price

Y 2009-10-01 2009-10-01 2010-09-30 $5.0 * * * * *

Planned Contract CPIF: Cost
Plus Incentive

Fee

Y 2009-09-14 2009-09-15 2010-09-15 $3.4 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2006 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of disaster
situations and

training
exercises where

dmis is used

323 383 754

2007 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of disaster
situations and

training
exercises where

dmis is used

754 814 395

2008 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of disaster
situations and

training
exercises where

dmis is used

395 455 632

2009 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of disaster
situations and

training
exercises where

dmis is used

483 543 1109 (as of
6/26/09)

2010 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of disaster
situations and

training
exercises where

dmis is used

543 603

2011 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of disaster
situations and

training
exercises where

dmis is used

603 663

2012 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of disaster
situations and

training
exercises where

dmis is used

663 723

2013 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of disaster
situations and

training
exercises where

dmis is used

723 783

2014 Build a Nimble,
Effective

Emergency
Response

* * # of disaster
situations and

training
exercises where

783 843
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

System and a
Culture of

Preparedness

dmis is used

2015 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of disaster
situations and

training
exercises where

dmis is used

843 903

2006 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of registered
users in

disasterhelp.gov

49142 54142 69673

2007 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of registered
users in

disasterhelp.gov

69673 74673 71500 (as of
june 30, 2007)

2008 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of registered
users in

disasterhelp.gov

74673 79673 89077 (as of
april, 2008)

2009 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of registered
users in

disasterhelp.gov

89077 94867 n/a (transitioned
to hsin)

2010 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of registered
users in

disasterhelp.gov

94867 101033

2011 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of registered
users in

disasterhelp.gov

101033 107600

2012 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of registered
users in

disasterhelp.gov

107600 114594

2013 Build a Nimble,
Effective

Emergency
Response

* * # of registered
users in

disasterhelp.gov

114594 122043
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

System and a
Culture of

Preparedness

2006 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of first
responders

trained on dmis

3743 4243 4625

2007 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of first
responders

trained on dmis

4625 5125 5111

2008 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of first
responders

trained on dmis

5045 5545 5305

2009 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of first
responders

trained on dmis

5176 5676 5430 (as of
6/26/09)

2010 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of first
responders

trained on dmis

5676 6176

2011 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of first
responders

trained on dmis

6176 6676

2012 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of first
responders

trained on dmis

6676 7176

2013 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of first
responders

trained on dmis

7176 7676

2014 Build a Nimble,
Effective

Emergency
Response

* * # of first
responders

trained on dmis

7676 8176
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

System and a
Culture of

Preparedness

2015 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of first
responders

trained on dmis

8176 8676

2006 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of total
standards
recognized

2 6 3

2007 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of total
standards
recognized

3 7 19

2008 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of total
standards
recognized

19 23 19

2009 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of total
standards
recognized

40 44 19 (as of
6/26/09)

2010 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of total
standards
recognized

44 48

2011 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of total
standards
recognized

48 52

2008 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * % availability of
disasterhelp.gov

99.50% 99.50% 100%

2009 Build a Nimble,
Effective

Emergency
Response

* * % availability of
disasterhelp.gov

99.50% 99.50% 100%
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

System and a
Culture of

Preparedness

2010 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * % availability of
disasterhelp.gov

99.50% 99.50%

2011 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * % availability of
disasterhelp.gov

99.50% 99.50%

2012 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * % availability of
disasterhelp.gov

99.50% 99.50%

2013 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * % availability of
disasterhelp.gov

99.50% 99.50%

2014 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * % availability of
disasterhelp.gov

99.50% 99.50%

2015 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * % availability of
disasterhelp.gov

99.50% 99.50%

2008 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of
organizations

linked to
disasterhelp.gov

32 32 32

2009 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of
organizations

linked to
disasterhelp.gov

32 32 32

2010 Build a Nimble,
Effective

Emergency
Response

* * # of
organizations

linked to
disasterhelp.gov

32 32
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

System and a
Culture of

Preparedness

2011 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of
organizations

linked to
disasterhelp.gov

32 32

2012 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of
organizations

linked to
disasterhelp.gov

32 32

2013 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of
organizations

linked to
disasterhelp.gov

32 32

2014 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of
organizations

linked to
disasterhelp.gov

32 32

2015 Build a Nimble,
Effective

Emergency
Response

System and a
Culture of

Preparedness

* * # of
organizations

linked to
disasterhelp.gov

32 32
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Part IV: Planning For "Multi-Agency Collaboration" ONLY

Section A: Multi-Agency Collaboration Oversight (All Capital Assets)

1. Stakeholder Table:

Partner Agency Joint exhibit approval date

* *

2. Partner Capital Assets within this Investment:

Partner Agency Partner Agency Asset Title Partner Agency Exhibit 53 UPI (BY 2011)

* * *

3. Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53
UPI

(BY 2011)

CY
Contribution

CY
Fee-for-Service

BY
Contribution

BY
Fee-for-Service

* * * * * *

1. Did you conduct an alternatives analysis for this investment?  * 
a.If "yes," provide the date the analysis was completed? *
b.If "no," what is the anticipated date this analysis will be completed?  *
c.If no analysis is planned, please briefly explain why:

 *

2. Does this investment replace any legacy systems investments? Disposition costs (costs of retirement
of legacy systems) may be included as a category in Part I, Section B, Summary of Funding, or in
separate investments, classified as major or non-major. For legacy system investments being replaced
by this investment, include the following data on these legacy investments.

4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

UPI if available Date of the
System Retirement

* * *

3. For Multi-Agency Investments, Cost and Schedule Milestone table should be completed in the same
format as Part II Section A and Part III Section A, above. NOTE: The Ex 300 schema includes an optional
Work Breakdown Structure (WBS) field that is not depicted in the table below.

5. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

2.2 System
Security Plan

$4.4 $4.4 2004-03-16 2003-10-01 2004-09-23 2004-09-23 100.00% 100.00%

2.3  Privacy
Impact

Assessment

$22.6 $22.6 2004-04-05 2003-10-01 2004-09-23 2004-09-23 100.00% 100.00%

2.4 NIST
800-26

Evaluation

$0.0 $0.0 2004-03-16 2004-04-22 2004-05-05 2004-05-05 100.00% 100.00%

2.5 Security
Test &

$0.0 $0.0 2004-04-20 2004-03-16 2004-06-18 2004-06-18 100.00% 100.00%
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5. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Evaluation

3.1 ComCare $0.0 $0.0 2004-11-01 2004-04-05 2005-04-29 2005-04-29 100.00% 100.00%

3.2 DMIS Fail
Over Site

$0.0 $0.0 2004-07-28 2004-03-16 2004-09-30 2004-09-30 100.00% 100.00%

5.3
Enhancement
s / Combined
resources of

federal
agencies

$0.0 $0.0 2003-11-10 2004-01-15 2004-08-31 2004-08-31 100.00% 100.00%

Program
Support

$1.4 $1.4 2004-10-01 2004-06-30 2005-09-30 2005-09-30 100.00% 100.00%

DisasterHelp.
gov

$2.3 $2.3 2004-10-01 2004-03-16 2005-09-30 2005-09-30 100.00% 100.00%

Interoperabilit
y Platform and

DMIS
Services

$11.1 $11.1 2004-10-01 2003-10-01 2005-09-30 2005-09-30 100.00% 100.00%

Data
Exchange
Standards

$1.7 $1.7 2004-10-01 2003-10-01 2005-09-30 2005-09-30 100.00% 100.00%

Program
Support - FY

06

$1.3 $1.3 2005-10-01 2003-11-03 2006-09-30 2006-09-30 100.00% 100.00%

Interoperabilit
y Platform and

DMIS
Services -

FY06

$1.8 $1.8 2005-10-01 2003-11-10 2006-09-30 2006-09-30 100.00% 100.00%

DisasterHelp.
gov - FY06

$7.6 $7.6 2005-10-01 2003-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Data
Exchange

Standards -
FY06

$1.7 $1.7 2005-10-01 2004-10-01 2006-09-30 2006-09-30 100.00% 100.00%

Program
Support -

FY07

$1.3 $1.3 2006-10-01 2004-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Interoperabilit
y Platform and

DMIS
Services -

FY07

$7.6 $7.6 2006-10-01 2004-10-01 2007-09-30 2007-09-30 100.00% 100.00%

DisasterHelp.
gov - FY07

$1.8 $1.8 2006-10-01 2004-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Data
Exchange

Standards -
FY07

$1.7 $1.7 2006-10-01 2005-10-01 2007-09-30 2007-09-30 100.00% 100.00%

Program
Support -

FY08

$1.5 $1.5 2008-06-30 2005-10-01 2009-06-29 2009-06-29 100.00% 100.00%

Web Support -
FY08

$5.6 $5.6 2008-07-15 2005-10-01 2009-07-14 2009-07-14 100.00% 100.00%

Interoperabilit
y Platform and

DMIS
Services -

$4.7 $4.7 2008-07-15 2005-10-01 2009-07-14 2009-07-14 100.00% 100.00%
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5. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

FY08

Data
Exchange

Standards -
FY08

$0.5 $0.5 2008-08-16 2006-10-01 2009-08-15 2009-08-15 100.00% 100.00%

Program
Support -

FY09

$1.3 $1.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Web Support-
FY09

$1.8 $1.8 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Interoperabilit
y Platform and

DMIS
Services -

FY09

$7.7 $7.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Data
Exchange

Standards -
FY09

$1.7 $1.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Program
Support -

FY10

$1.4 $0.6 2009-10-01 2009-10-01 2010-09-30 80.00% 80.00%

Web Support -
FY10

$1.8 $1.4 2009-10-01 2009-10-01 2010-09-30 80.00% 80.00%

Interoperabilit
y Platform and

DMIS
Services -

FY10

$7.9 $6.4 2009-10-01 2009-10-01 2010-09-30 80.00% 80.00%

Data
Exchange

Standards -
FY10

$1.7 $1.4 2009-10-01 2009-10-01 2010-09-30 80.00% 80.00%

Program
Support -

FY11

* * 2010-10-01 2011-09-30 0.00% 0.00%

Web Support -
FY11

* * 2010-10-01 2011-09-30 0.00% 0.00%

Interoperabilit
y Platform and

DMIS
Services -

FY11

* * 2010-10-01 2011-09-30 0.00% 0.00%

Data
Exchange

Standards -
FY11

* * 2010-10-01 2011-09-30 0.00% 0.00%

Program
Support -

FY12

* * 2011-10-01 2012-09-30 0.00% 0.00%

Web Support -
FY12

* * 2011-10-01 2012-09-30 0.00% 0.00%

Interoperabilit
y Platform and

DMIS
Services -

FY12

* * 2011-10-01 2012-09-30 0.00% 0.00%

Data * * 2011-10-01 2012-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

5. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Exchange
Standards -

FY12

* - Indicates data is redacted.
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